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QUARTERLY PROGRESS REPORT 
Project Title: The Future of Transportation Modeling 

RFP  NUMBER: 
NJDOT 2001-19 

NJDOT RESEARCH PROJECT MANAGER: 
Karl Brodtman 

TASK ORDER NUMBER/Study Number: 
 117 / 4-26856 

PRINCIPAL INVESTIGATOR: 
Maria Boilé 

Study Start Date:         01/01/2002 
Study End Date:          8/31/2004 

Period Covered: 4th Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Task 1 Detailed model comparison and 
development of a summary matrix 

25% 0% 100% 25% 

Task 2  Conduct a survey to determine the 
potential future transportation models  

25% 30% 90% 22.5% 

Task 3 Develop a plan to be followed by the 
Bureau of Technical Analysis if they wish to 
switch from their current models to others 
identified as future standards 

20% 10% 25% 5% 

Task 4 Implementation and Training 15% 20% 40% 6% 
Task 5 Quarterly and final reports 15% 5% 60% 9% 
     
TOTAL 100%   67.5% 
 
1. Progress this quarter by task: 
Task 2 
The list of contacts was finalized and the survey questionnaire was mailed out. Several responses have been 
received and their results are being summarized. Most of the responses came from the industry and a few from the 
academic sector. A document summarizing results of the survey is being produced. A summary of the responses for 
each question is being produced, as well as an overall summary of the industry’s view on the future transportation 
models. 
Task 3 
Survey findings will be included in the plan to be developed. 
Task 4 
A first version of the interactive tool which allows comparison of the features of two selected software packages at a 
time is available. Contacts with software developers have been made and an attempt has been made to organize a 
software presentation. 
 
2. Proposed activities for next quarter by task 
Task 2 
Based on the survey findings, recommendations on the models that will most likely be used in the future will be 
made. 
Task 3 
The plan to be followed by the Bureau of Technical Analysis will be updated further based on the survey results.  
Task 4 
The interactive tool will be finalized.  
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3. List of deliverables provided in this quarter by task  
N/A 
 
4. Progress on Implementation and Training Activities 
Software developers have been contacted and an attempt has been made to organize a demonstration of one 
software package. 
 
5. Problems/Proposed Solutions 
N/A 
 

 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $ 125,124.00 
Total Project Expenditure to date $124,225 
% of Total Project Budget Expended  99% 
  
Task Order Number/Study Number: 117 / 4-26856 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $ 125,124.00 
Actual Expenditure to date against current task order $124,225 
% of current task order budget expended 99% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 




